Project Deliverable Acceptance Document

Nebraska Department of Education (NDE)
301 Centennial Mall South
Lincoln, NE 68508

Double Line Inc.
5918 W. Courtyard Drive, Suite 450
Austin, TX 78730

Period Covered: January 1, 2014 - April 30, 2014
Project: Nebraska Ed-Fi Dashboard

Technology services to design, build and install performance management dashboards.
Summary of Deliverables Provided:

ID	Description	Delivery Date
II.	**Stakeholder engagements**	
II.c.i.	Workshop materials and presentations	1/8/2014 – 4/25/2014
	1. NE State Executive Kickoff FINAL 010814 (PPT) 2. NE Stakeholder Findings – pilot districts FINAL 1.23.14 (PPT) 3. NE Student Response Forms 1.23.14 (directory with PDFs) 4. NDE feedback forms 2.19.14 (directory with PDFs) 5. NE State stakeholder findings FINAL 3.13.14 6. NE feedback forms - detailed summary FINAL (EXCEL) 7. NDE Data Conference v3 FINAL 4.14.14 8. NE Pilot Districts – Feature Request Priorities Form v2 4.18.14	
II.c.ii.	Stakeholder summaries and conclusions 1. NE Dashboard Kickoff Summary 1.8.14v3 (word) 2. NE Dashboard Kickoff District Summary 1.9.14v3 (word) 3. NDE State Stakeholder Sessions -Final 2.28.14 (PDF) 4. NE Stakeholder Findings Report - Appendix	4/25/2014

	4.25.2014 (word) 5. NE Stakeholder Findings Report - Review Copy v8 4.25.2014 (word)	

This acceptance document confirms that the deliverable listed meets the criteria as defined by the project contract and scope document. If the deliverable is incomplete, please provide comments and describe the requirements needed for Nebraska Department of Education (NDE) acceptance.

The signature of the individual(s) below confirms that the above deliverable is complete and accepted by Nebraska Department of Education.

Matt Hastings
Nebraska Department of Education

6/4/14
Date