
Nebraska Ed-Fi Project
1/1/2014
Feb 14
Mar 14
Apr 14
May 14
Jun 14
Jul 14
Aug 14
Sep 14
Oct 14
Nov 14
Dec 14
1/1/2015
Feb 15
Mar 15
Apr 15
May 15
Jun 15
7/1/2015
Project Plan
Knowledge Transfer
Stakeholder Engagements
Customize Wireframes
V.Next Migration
Pilot Support
Setup Infra
Setup Infra 1.2
Co-Development Dashboard Customizations
Pilot Support
Identity Management Setup & Pilot
Identity Management Integration
Pilot #2 Data Steward Training
Pilot #2 User Training
Vendor Analysis
Pilot #1- Vendor Development
Pilot #1 - Vendor Integration
Pilot #1 – Vendor Support
Vendor Sandbox
Data Steward Training
Pilot Data Review
Dashboard Pilot #1
Rollout Group #1
Pilot #1 User Training
Pilot #2 - Vendor Analysis
Pilot #2 - Vendor Development
Pilot #2 - Vendor Integration
Dashboard Pilot #2
Rollout Group #2
Pilot #2 Data Steward Training
Pilot #2 Data Review
Pilot #2 User Training
Vendor Development – Acct Extensions
Pilot Support
Accountability Analysis
Develop Acct Extensions (ODS)
Data Mart Design
Develop Data Mart
Acct Pilot Data Review
Accountability Pilot 2014 - 2015
Data Warehouse Extensions
Data Warehouse Client Validation
Data Warehouse Historical Data Load
Historical Data Review
BI Report Development
Data Warehouse & BI Reporting Rollout
4/3/2014 – Double Line Partners
DLP
SIS Vendors
NE Pilot Districts
ESU/ESUCC
NDE/ESU

Nebraska Identity Management & Dashboard Integration



4/3/2014 – Double Line Partners

DLP | SIS Vendors | NE Pilot Districts | ESU/ESUCC | NDE/ESU


Nebraska Dashboard Project
1/1/2014
Feb 14
Mar 14
Apr 14
May 14
Jun 14
Jul 14
Aug 14
Sep 14
Oct 14
Nov 14
Dec 14
1/1/2015
Feb 15
Mar 15
Apr 15
May 15
Jun 15
Jul 15
Project Plan
Knowledge Transfer
Stakeholder Engagements
Customize Wireframes
V.Next Migration
Pilot Support
Setup Infra
Setup Infra 1.2
Co-Development Dashboard Customizations
Pilot Support
Identity Management Setup & Pilot
Identity Management Integration
Pilot #2 Data Steward Training
Pilot #2 User Training
Vendor Analysis
Pilot #1- Vendor Development
Pilot #1 - Vendor Integration
Pilot #1 – Vendor Support
Vendor Sandbox
Data Steward Training
Pilot Data Review
Dashboard Pilot #1
Rollout Group #1
Pilot #1 User Training
Pilot #2 - Vendor Analysis
Pilot #2 - Vendor Development
Pilot #2 - Vendor Integration
Dashboard Pilot #2
Rollout Group #2
Pilot #2 Data Steward Training
Pilot #2 Data Review
Pilot #2 User Training
Vendor Sandbox
Rollout #3 - Vendor Development
Rollout #3 – Vendor Integration
Rollout #3 - Data Review
Training
Vendor Sandbox
Rollout #4 - Vendor Development
Nebraska Accountability Pilot & BI Reporting
Nebraska Accountability Pilot & BI Reporting
1/1/2014
Feb 14
Mar 14
Apr 14
May 14
Jun 14
Jul 14
Aug 14
Sep 14
Oct 14
Nov 14
Dec 14
1/1/2015
Feb 15
Mar 15
Apr 15
May 15
Jun 15
Jul 15
Accountability Analysis
Develop Acct Extensions (ODS)
Vendor Development – Acct Extensions
Pilot Support
Data Mart Design
Develop Data Mart
Acct Pilot Data Review
Accountability Pilot 2014 - 2015
Data Warehouse Extensions
Data Warehouse Client Validation
Data Warehouse Historical Data Load
Historical Data Review
BI Report Development
Data Warehouse & BI Reporting Rollout
4/3/2014 – Double Line Partners
DLP
SIS Vendors
NE Pilot Districts
ESU/ESUCC
NDE/ESU


Nebraska Dashboard Project
Aug 15
Sep 15
Oct 15
Nov 15
Dec 15
1/1/2016
Feb 16
Mar 16
Apr 16
May 16
Jun 16
Jul 16
Aug 16
Sep 16
Oct 16
Nov 16
Dec 16
Jan 17
2/1/2017
Statewide Rollout Support
Pilot #3 – Vendor Support
raining
Pilot #3
Rollout #3
Rollout #4 – Vendor Integration
Pilot #4 – Vendor Support
Rollout #4 - Data Review
Training
Pilot #4
Rollout #4
Aug 15
Sep 15
Oct 15
Nov 15
Dec 15
1/1/2016
Feb 16
Mar 16
Apr 16
May 16
Jun 16
Jul 16
Aug 16
Sep 16
Oct 16
Nov 16
Dec 16
Jan 17
2/1/2017
Rollout